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 Mr. Chairman, I am Milton Davies, a member of the Board of Directors of 
the Fallbrook Public Utility District (FPUD) and the Fallbrook Sanitary District that 
merged with FPUD since 1981.  The people of Fallbrook appreciate this 
opportunity to discuss the need for the Santa Margarita River Conjunctive Use 
Project.  It appears there really may be a light at the end of the tunnel for this 
project after 80 years of water rights litigation, studies, hearings, re-restudies and 
much frustration.  The spirit of cooperation between the Bureau of Reclamation, 
the Navy Department, local Marine Corps officials and the District has never 
been better.  The time to move forward on this project is not only ripe, but it is 
reaching the point of absolute necessity.  Exhibit A is a vicinity map showing the 
general location of this project. 
 
PROJECT HISTORY 
 
The first efforts to develop the water resources of the Santa Margarita River 
occurred in 1924 when the Fallbrook Irrigation District retained a Los Angeles 
consulting engineer, J.W. Lippencott, to design a dam at the Fallbrook dam site.  
In 1930, the state of California issued the first water appropriation permit on the 
Santa Margarita River to the Fallbrook Irrigation District.  
 
In 1926, the Vail Ranch, a large land grant occupying almost the whole Temecula 
Valley was sued by the Rancho Santa Margarita (later to become Camp 
Pendleton), over water rights to the Santa Margarita River.  The Fallbrook 
Irrigation District was unsuccessful in trying to resolve the dispute amicably.  This 
litigation was settled in 1940 with a stipulated judgment dividing the water 
resources between the litigants but setting the stage for the present, unresolved 
dispute since it failed to account for the 1930 appropriative permit issued to 
Fallbrook. 
 
In 1941, the federal government purchased Rancho Santa Margarita for a U.S. 
Marine Corps training base.  In the 1940’s, the Department of the Navy, in order 
to provide additional dependable water supplies for Camp Pendleton, proposed 
construction of a reservoir at the DeLuz Creek site, downstream from the 
Fallbrook site, and applications were made to the California State Engineer by 
both the FPUD and the Navy Department for permits to construct reservoirs at 
the above mentioned sites. 

 
In order to accommodate the requirements of both Fallbrook and the Navy 
Department, and to provide a basis for agreement on water rights, the Corps of 
Engineers and the Bureau of Reclamation oriented their studies toward 
developing the DeLuz site to serve both parties.  In January 1949, a tentative 
agreement was reached among several agencies of the federal government, the 
State of California, and the District on a cooperative endeavor to build a multi-
purpose reservoir at the DeLuz site and to share the costs and benefits of this 
project.   
 
 
 



In 1954, an effort was made to settle the controversy between the United States 
and local interests by legislation with the enactment by Congress of P.L. 83-547, 
the Santa Margarita Project Act.  This Act provided for the construction of a dam 
and reservoir at the DeLuz site and for the division of appropriated water on a 60-
40 basis to the Navy and the District.  This provision for the division of water was 
not accepted by the Department of Justice, so litigation was resumed and did not 
terminate until 1963.  The trial court ruled in favor of the federal government and 
declared the 1940 Stipulated Judgment null and void.  The State of California 
interceded on Fallbrook’s behalf before the Appellate Court.  In 1966, the 
Appellate Court overruled the trial court, validated Fallbrook’s water rights and 
reinstated the 1940 Stipulated Judgment. 
 
In January 1969, the Bureau of Reclamation completed a preliminary draft of the 
Feasibility Report for the Santa Margarita Project, and was in the process of 
preparing the final report when the National Environmental Policy Act of 1969 
(NEPA) was enacted which required an environmental impact report for all 
federal projects.  The reservoirs, which would be jointly operated as one pool of 
water by the Bureau of Reclamation, would provide water conservation, storage 
facilities, and flood control capability.   
 
At the same time, the District went ahead with the purchase of land for the 
reservoir.  The District still owns 1400 acres of river valley for the purpose of 
water resources development.  This key portion of the land ownership means 
that the entire stretch of the river from Temecula to the ocean is in public 
ownership. 
 
In 1981, when President Reagan was elected, there was a new federal interest in 
this project, and it was revived in Congress.  Congressman Clair Burgener 
introduced legislation to get study money from the Bureau of Reclamation.  In 
1983, his replacement, Congressman Ron Packard, and Senator Pete Wilson 
introduced a bill in Congress to authorize construction of a two-dam project.  That 
legislation stalled as a result of intense opposition from the very same 
environmental organizations that now support the Conjunctive Use Project. 
 
At the mutual request of the District and Camp Pendleton representatives, a 
scaled back project study was begun in January 1985 by the Bureau of 
Reclamation consisting of a Fallbrook Dam, plus flood control facilities on Camp 
Pendleton, with the location being the same as the Fallbrook Dam in the two dam 
plan.  In May 1985, the House Armed Services Committee directed the 
Department of the Navy to study the water needs of Camp Pendleton; that study 
was scheduled to be completed by October 1987. 
 
In April 1986, the Bureau of Reclamation stopped work on the project and FPUD 
picked up the ball.  Camp Pendleton’s study, known as the Leeds-Herkenhof 
report, came out in 1988 and concluded that the base could resolve their flood 
control issues with levees and they could get a pipeline connection to the San  
 



Diego County Water Authority to get access to imported water and solve their 
water supply problem.  That, in essence, was the final death knell for the two-
dam project. 
 
The District did complete studies in the late 1980’s for a single dam project and 
at that time, determined that it was neither financially nor environmentally 
feasible.  
 
In 1990, a two-party agreement was signed by FPUD and Camp Pendleton 
which recognized that if upstream dischargers put recycled water into the Santa 
Margarita River, then these two parties would benefit from the water supply out of 
those discharges and that they would enter into a joint project to operate the 
groundwater basin and treatment facilities.  This was the birth of the Conjunctive 
Use Project.  At that point it was necessary to pursue feasibility and 
environmental work.  The Conjunctive Use Study was prepared in 1994 as a 
follow-up to the two-party agreement.  This study was the basis for the project 
that is being proposed today.   
 
One of the two primary objectives of the project presented to you today is the 
resolution of eighty years of water rights disputes and litigation on the Santa 
Margarita River, over 60 years of which involve the federal government.  
Secondly, this project will provide for an environmentally sound, financially 
feasible, water resource development where it is most needed, in coastal 
Southern California. 
 
Ladies and Gentlemen, we have needed this project for decades.  Thanks to the 
efforts of others, the area has developed because of imported water from the 
Colorado River and Northern California.  But we can no longer rely on the same 
level of supplies from those outside sources to meet all our future needs.  We 
must develop our local water resources. 
 
Thank you very much for this opportunity to appear before you today and offer 
this testimony in support of H.R. 4389.



 
SANTA MARGARITA WATER RESOUCES 

Historical Timeline 1922-Present 
 
 

1922  Fallbrook Public Utility District established to provide potable water to  
  downtown Fallbrook (500 acres). 
 
1925  Fallbrook Irrigation District established to provide agricultural water from 
  both San Luis Rey and Santa Margarita Rivers.  Initial studies began for 
  diversion and storage on Santa Margarita River.  Fallbrook dam site 
  selected. 
 
1926  Vail Ranch sued by Santa Margarita Ranch over Santa Margarita water 
  rights.  Fallbrook Irrigation District tried to resolve issue unsuccessfully. 
 
1928  Fallbrook Irrigation District filed condemnation suit for unused riparian 
  rights on Santa Margarita River. 
 
1930  Fallbrook Irrigation District issued permit to appropriate 35,000 AF for  
  Santa Margarita River storage and 15,000 AF for annual use. 
 
1930-1940 Legal entanglements and financial constraints prevented Fallbrook 

Irrigation District from proceeding with construction.  Vail/Santa 
Margarita Ranch litigation proceeded without Fallbrook Irrigation District 
as an interested party. 

 
1937 Fallbrook Irrigation District dissolved.  Consolidated with Fallbrook 

Public Utility District. 
 
1940  Vail/Santa Margarita Ranch lawsuit settled; 67% to Santa Margarita and  
  33% to Vail Ranch. 
 
1941  Navy Department buys Santa Margarita Ranch for Camp Pendleton. 
 
1944  San Diego County Water Authority formed to bring Colorado River water 

to San Diego City.  Fallbrook Public Utility District a charter member, and 
the Navy a senior rights holder to imported water (15,000 AF/yr.) 

 
1946  Fallbrook Public Utility District diversion and storage permits on 
  Santa Margarita River refiled.  Storage permits for 30,000 AF granted in 
  1948. 
 
1948  Imported water arrives in Fallbrook. 
 
1948 Navy Department applied to State Engineering to build DeLuz dam at 

Camp Pendleton. 
 
 



1949  Tentative agreement reached to build multi-purpose dam at DeLuz site to 
  serve both Camp Pendleton and Fallbrook Public Utility District. 
 
1951  Federal government sues Fallbrook Public Utility District and all its 
  citizens over water rights on Santa Margarita River. 
 
1954  Congress authorized Santa Margarita Project (PL 83-547) for single dam 
  at DeLuz site with 60-40 water rights between Navy Department and 
  Fallbrook Public Utility District of original Santa Margarita Ranch 67% 

share.  U.S. Justice Department fails to agree with split of water.  The 
project authorization was for $22 million (1954). 

   
1955-1958 Fallbrook Public Utility District buys river valley lands for the Fallbrook 

Reservoir. 
 
1961  Each agency pursuing separate projects while litigation proceeds.   
  Fallbrook Public Utility District files for PL-984 Small Reclamation 
  Projects loan of $4.5 million for Fallbrook dam. 
 
1966 Lawsuit on water rights results in Stipulated Judgment between the Navy, 

Justice, Interior, and Fallbrook. 
 
1968  Memorandum of Understanding and Agreement signed by U.S. Attorney 
  General, Secretary of the Navy, Secretary of the Interior, Fallbrook Public 
  Utility District Board of Directors.  Interior directed to prepare feasibility 
  report for project to satisfy needs and rights, both of Fallbrook Public 
  Utility District and Camp Pendleton with Bureau of Reclamation to 
  operate project.  Two dam project declared most economic with 36,500  
  AF Fallbrook reservoir and 143,000 AF DeLuz reservoir.  Total cost in 
  1968 dollars estimated at $48,675,000 with Fallbrook Public Utility 
  District share at $13,254,000. 
 
1969  Bureau of Reclamation completed preliminary draft of Feasibility Report. 
  Environmental Policy Act of 1969 required preparation of environmental 
  impact assessment. 
 
1971  Draft EI assessment completed and distributed for comments. 
 
1972  HR 13299 introduced by Congressman Schmitz. 
 
1973  HR 3023 introduced by Congressman Veysey.  No hearings scheduled as 
  Feasibility Report and EIR not referred to committee by Interior or Office  
  of Management & Budget (OMB).  No specific support from Navy  
  Department. 
 
1976  Final EIR published.   
 
1978  Severe flood damage at Camp Pendleton. 
 



1979  HR 6014 introduced by Congressman Burgener.  Bill died in committee. 
 
1980  Severe flood damage at Camp Pendleton; 205,000 AF lost to the ocean. 
 
1981  HR 1527 introduced by Congressman Burgener.  Referred to House 
  Interior and Insular Affairs Committee. 
 
1982  S 2684 introduced by Senator S.I. Hayakawa.  Referred to Energy and 
  Natural Resources Committee.  Hearings held on July 20, 1982 in both 
  House and Senate.  BUREC starts updating old studies. 
 
1983  HR 1581 introduced by Congressman Packard.  S 805 introduced by 
  Senator Wilson; passed Committee and Senate floor by unanimous vote. 
  Authorization for two-dam plan at $218,670,000. 
 
1983-1984 House hearings held on HR 1581 and S 805.  Both bills died in House 
  and sub-committee. 
 
1984  Bureau of Reclamation released draft supplemental environmental impact 
  statement and planning report for Santa Margarita Project.  Rancho 
  California Water District releases facilities Master Plan to expand well 
  field in upper basin. 
 
1985  House Armed Services Committee directed Secretary of Navy to conduct 
  independent study of Camp Pendleton’s water supply and flood control 
  requirements.   
 
1985-1986 Bureau of Reclamation formulated an alternative project consisting of a  
  65,000 AF structure (50,000 AF of storage and 15,000 AF of flood  
  control) at Fallbrook site with levees on Camp Pendleton.  Cost estimate  
  for the smaller project $118,750,000 with a water supply yield of 11,900  
  AF.  U.S. Fish & Wildlife Service announces intent to list least Bell’s 

Vireo as an endangered species and designates proposed critical habitat. 
 
1986  In April, Bureau of Reclamation indicated they were unable to 
  continue further studies due to budget constraints.  U.S. Fish & Wild- 
  life lists least Bell’s vireo as endangered; critical habitat designation 
  deferred for more public input.  In September, Department of the Navy 
  awards contract for Camp Pendleton water study.  FPUD awards Phase 
  I contract for development of mitigation plan for smaller project.  Navy 
  Determines that federal real estate not available for least Bell’s vireo  
  mitigation.  USMC signs MOU with U.S. Fish & Wildlife Service to  
  maintain 1200 acres riparian lands for Least Bell’s vireo. 
 
1987  In January, FPUD awards Phases II, III & IV of environmental study 
  contract for small project.  FPUD considers non-federal financing. 
  Camp Pendleton puts Rancho California Water District on notice 
  regarding over pumping of groundwater basin. 
 



1988  FPUD/Rancho California WD/Camp Pendleton agree to reestablish 
  Watermaster.  Camp Pendleton Water Supply Study (Leedshill- 

Herkenhoff) completed.  Recommends Base obtain additional water from 
MWD in lieu of local dam and reservoir project. 

 
1989  U.S. District court appoints Watermaster; also establishes Steering  

Committee with initial membership from Camp Pendleton,  
FPUD, and Rancho California WD.  Rancho California WD and Eastern  
MWD consider live stream discharge of tertiary treated wastewater to 
Santa Margarita River as least cost disposal option. 

 
1990  BUREC gets State Water Resources Control Board approval to extend 
  water rights permits (3 for FPUD, 1 for Camp Pendleton) to 1994.   
  Rancho California WD/Eastern MWD/FPUD/Camp Pendleton sign 
  Four-Party Agreement permitting live stream discharge, with dischargers 
  obligated to mitigate water quality impacts on Camp Pendleton’s wells, 
  and providing for year round releases.  FPUD/Camp Pendleton sign 
  Two-Party Agreement for conjunctive use of Camp Pendleton’s ground- 
  water basin as an alternative to the 2-dam project. 
 
1994  FPUD/Camp Pendleton complete comprehensive study of conjunctive use 
  of Camp Pendleton’s groundwater basin.  BUREC gets another 2-year 
  extension of the 4 water rights permits.   
 
2001  Navy publishes the enhanced recovery program report and Camp  

Pendleton concludes negotiations with Rancho California Water District to 
provide replacement riverine flows. 
 

2002 FPUD, Navy, Reclamation undertake Joint EIR/EIS development for 
proposed project. 

 
2003 Reclamation funding for pre-feasibility established. 
 
2004 Reclamation and Navy become Joint Federal Lead Agencies; Fallbrook 

becomes State Lead Agency, and the Project Management Team is 
established in the Temecula Field Office to proceed with the EIR/EIS/FA. 

 



 
Exhibit A 


